COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 02/ 2003

ESTI MATE SUMVARY 12: 36: 55
CONTI D: C14320 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 14320-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 18.5 DAYS TIVE ALLOW 25 WORK DAYS
US 160/ SH 17 PERCENT TIME:  74.00 ORI G TI ME ALLOW 25 WORK DAYS
PROJIECT NO. NH 1603- 020
| NTERSECTI ON | MPROVENENT
NAME OF ROAD:
PROQJIECT COUNTI ES: ALANMOSA
CONTRACTOR:
ASPHALT CONSTRUCTORS | NCORPORATED PAY PERI OD ENDI NG 09/ 30/ 2003 DATE TI ME STARTED 09/08/2003
7040 US HW 160 West DATE LET 04/ 03/ 2003 DATE WORK BEGAN 09/ 08/ 2003
DATE AWARDED 04/ 17/ 2003 DATE TI ME SToPPED 10/ 08/2003
DATE CONTRACT EXECUTED  04/30/2003 DATE ACCEPTED 10/ 08/ 2003
ALAMOSA CO 81101 719-589- 6671 DATE NOTI CE TO PROCEED 09/ 08/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 235, 830. 97 PARTI Cl PATI NG $ 212, 365. 59 $ 212, 365. 59
AWARD PRQJECT AMT:  $ 233, 474.50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 90. 05% TOTAL EARNI NGS 212, 365. 59 212, 365. 59
FUNDS AVAI LABLE: $ 23, 465. 38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 212, 365. 59 212, 365. 59
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,121.96 -2,121.96
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 210, 243. 63 210, 243. 63
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 210, 243. 63 210, 243. 63
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 210, 243. 63

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 14320- Bl D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO 0001 12: 36: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 202-00190 REMOVAL OF CONCRETE MEDI AN COVER MATERI AL 158. 000 0. 000
SY 158. 000 1, 185. 00
7.50000 158. 000 1, 185. 00
0010 202-00203 REMOVAL COF CURB AND GUTTER 279. 000 0. 000
LF 279. 000 976. 50
3.50000 279. 000 976. 50
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG) 13, 211. 000 0. 000
SY 13, 211. 000 29,724.75
2. 25000 13, 211. 000 29,724.75
0020 203-01500 BLADI NG 5. 000 0. 000
HOUR 5. 000 530. 00
106. 00000 5. 000 530. 00
0025 203-01597 POTHOLI NG 5. 000 0. 000
HOUR 5. 000 800. 00
160. 00000 5. 000 800. 00
0030 403-00720 HOT BI TUM NOUS PAVEMENT ( PATCHI NG) ( ASPHALT) 34.900 0. 000
TON 34. 900 7,329. 00
210. 00000 34. 900 7,329.00
0035 403-34821 HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (100) (PG 58-28) 1, 339. 900 0. 000
TON 1, 339. 900 77,044. 25
57. 50000 1, 339. 900 77,044. 25
0040 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 750. 000 0. 000
GAL 750. 000 1,875.00
2.50000 750. 000 1, 875. 00
0045 609-21020 CURB AND GUTTER TYPE 2 (SECTION 11-B) 172. 000 0. 000
LF 172. 000 5, 633. 00
32. 75000 172. 000 5, 633. 00
0050 610-00020 MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 734.000 0. 000
SF 734.000 14, 313.00
19. 50000 734.000 14, 313.00
0055 613-01302 3 I NCH ELECTRI CAL CONDUI T (PLASTIC) (I NSTALL ONLY) 1,173. 000 0. 000
LF 1,173. 000 29, 911.50

25.50000 1,173. 000 29, 911. 50



CONTI D C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 14320- Bl D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO 0001 12: 36: 55
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 626-00000  *MOBI LI ZATI ON 1. 000 0. 000
LS 0.484 19, 360. 00
40, 000. 00000 0. 484 19, 360. 00
0065 630-00000 *FLAGG NG 581. 000 0. 000
HOUR 534. 750 10, 962. 38
20. 50000 534. 750 10, 962. 38
0070 630-00007  *TRAFFI C CONTROL | NSPECTI ON 11. 000 0. 000
DAY 6. 000 660. 00
110. 00000 6. 000 660. 00
0075 630-00012  *TRAFFI C CONTROL MANAGEMENT 20. 000 0. 000
DAY 17.000 7, 480. 00
440. 00000 17.000 7, 480. 00
0080 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 30. 000 0. 000
EACH 27.000 1, 188. 00
44. 00000 27.000 1, 188. 00
0085 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE Q) 6. 000 0. 000
EACH 5. 400 237. 60
44. 00000 5. 400 237. 60
0090 630-80360  *DRUM CHANNELI ZI NG DEVI CE 16. 000 0. 000
EACH 14. 400 475. 20
33. 00000 14. 400 475. 20
0095 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG) 6. 000 0. 000
EACH 5. 400 237. 60
44. 00000 5. 400 237. 60
0100 630-80380  *TRAFFI C CONE 80. 000 0. 000
EACH 72. 000 576. 00
8. 00000 72.000 576. 00
0105 700-70010 F/A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0110 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE -294. 340 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D: C14320 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14320-BI D ESTI MATE RUN 10/ 02/ 2003
PRQJECT: NH 1603- 020 ESTI MATE NO 0001 12: 36: 55
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 700-70020 F/ A ON- THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0120 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0125 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 866. 810 0. 000
FA 866. 810 866. 81
1. 00000 866. 810 866. 81
0130 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0135 700-70060 F/A ADJUST M SC. UTILITY LINES 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  234,830.97$ 211,365.59$ 211, 365.59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0140 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMT $ 1,000. 00 $ 1,000. 00 $ 1, 000. 00
PROJECT TOTAL CURRENT AMI $  235,830.97$% 212,365.59% 212, 365.59



